

ID	タスク	開始時間	終了時間	期限	完成度	2012/10/1					2012/11/1					2012/12/1								
						2012/10/1	2012/10/6	2012/10/13	2012/10/20	2012/10/27	2012/11/3	2012/11/10	2012/11/17	2012/11/24	2012/12/1	2012/12/8	2012/12/15	2012/12/22	12/12/					
1	設計案	2012/10/1	2012/10/9	7.0 d.	71.4%																			
2	オーナーが承認	2012/10/10	2012/10/10	0.0 d.	0.0%																			
3	☐ 建設準備	2012/10/10	2012/10/19	8.0 d.	0.0%																			
4	測定	2012/10/10	2012/10/11	2.0 d.	0.0%																			
5	輸送裝飾材料	2012/10/12	2012/10/15	2.0 d.	0.0%																			
6	障害物撤去	2012/10/16	2012/10/19	4.0 d.	0.0%																			
7	水電気技師	2012/10/22	2012/10/25	4.0 d.	0.0%																			
8	☐ 石工	2012/10/26	2012/11/21	19.0 d.	0.0%																			
9	埋立トラフ	2012/10/26	2012/10/30	3.0 d.	0.0%																			
10	浴室	2012/10/31	2012/11/2	3.0 d.	0.0%																			
11	キッチン	2012/11/5	2012/11/7	3.0 d.	0.0%																			
12	壁工事	2012/11/9	2012/11/16	6.0 d.	0.0%																			
13	床タイル敷設	2012/11/19	2012/11/21	3.0 d.	0.0%																			
14	☐ 木工	2012/11/23	2012/12/5	9.0 d.	0.0%																			
15	天井	2012/11/23	2012/11/28	4.0 d.	0.0%																			
16	家具	2012/11/29	2012/12/5	5.0 d.	0.0%																			
17	☐ 塗装	2012/12/6	2012/12/28	17.0 d.	0.0%																			
18	天井	2012/12/6	2012/12/17	8.0 d.	0.0%																			
19	壁	2012/12/18	2012/12/24	5.0 d.	0.0%																			
20	家具	2012/12/25	2012/12/28	4.0 d.	0.0%																			
21	その他	2012/12/28	2012/12/31	2.0 d.	0.0%																			
22	オーナーの確認	2012/12/31	2012/12/31	0.0 d.	0.0%																			